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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

Print Date:

Murray State University

10/19/2012

Status

Contract

Compl Date

Actual

Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2012-4(October)

Postsecondary Education Cabinet/Murray State University

Acquire Land Calloway Awaiting Initiation by Agency2012-2014

Acquire Land/Design New Breathitt Veterinary Center Calloway Awaiting Initiation by Agency2010-2012

Complete Business and Research Center Tenant Calloway Complete/In Warranty2010-2012 99 07/31/12 09/12/12

Construct Livestock Instructional Laboratory Calloway Awaiting Initiation by Agency2012-2014

Construct Multipurpose Practice Facility Calloway In Construction2010-2012 65 12/12/12

Construct Open-Sided Stall Barn at Expo Center Calloway Awaiting Initiation by Agency2012-2014

Construct Paducah Regional Campus Facility Calloway Bidding2010-2012

Construct Student Life Office Building Calloway Awaiting Initiation by Agency2012-2014

Construct/Complete New Science Complex-Final Phase Calloway Awaiting Initiation by Agency2012-2014

Demolish Ordway Hall Calloway Awaiting Initiation by Agency2012-2014

Demolish Woods Hall Calloway Awaiting Initiation by Agency2012-2014

Extend Energy Management System Calloway Awaiting Initiation by Agency2012-2014

Install Sprinkler System - Blackburn Science Building Calloway Awaiting Initiation by Agency2012-2014

Renovate Alexander Hall HVAC System Calloway Awaiting Initiation by Agency2012-2014

Renovate Blackburn Science Calloway Awaiting Initiation by Agency2010-2012

Renovate College Courts Calloway Awaiting Initiation by Agency2012-2014

Renovate Elizabeth Hall Calloway Complete/In Warranty2010-2012 99 08/02/12 07/31/12

Renovate Exposition Center Calloway Awaiting Initiation by Agency2012-2014

Renovate Lovett Auditorium Calloway Awaiting Initiation by Agency2010-2012

Renovate Ordway Hall Calloway Awaiting Initiation by Agency2012-2014

Renovate Pogue Library Electric and HVAC Calloway Awaiting Initiation by Agency2012-2014

Replace Breathitt Veterinary Center HVAC Controls and 
Heat

Calloway Awaiting Initiation by Agency2012-2014

Replace Campus Steam Distribution System Calloway Awaiting Initiation by Agency2012-2014

Replace Central Plant Boilers Calloway Awaiting Initiation by Agency2012-2014

Replace Exposition Center Roof Calloway Awaiting Initiation by Agency2012-2014

Upgrade Campus Electrical Distribution System Calloway Awaiting Initiation by Agency2012-2014

Waterproof Stewart Stadium Calloway Awaiting Initiation by Agency2012-2014
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* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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